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1 AED Afghan 323749 071491 AEN, 071491, APS Compound, BAF 10-MCA 4-Nov-09 A 4-Nov-09 A 3-Dec-09 A 12-Mar-10 S Approved
2 AED Afghan 321007 073408 AES, 073408 Fuel Distribution System, Dwyer 10-MCA 15-Dec-09 A 15-Dec-09 A 21-Jan-10 A 15-Mar-10 S Approved
3 AES Afghan 326354 074147 AES, 074147, Fuel System Ph 1, Dwyer 10-MCA 15-Dec-09 A 1-Jan-10 A 29-Jan-10 A 15-Mar-10 S Approved
4 AED Afghan 320695 073209 AES, 073209 AV Hangar/Maint Facs, Bastion 10-MCA 22-Aug-09 A 3-Nov-09 A 17-Nov-09 A 17-Mar-10 S Approved
5 AED Afghan 323173 069398 AEN - 069398, Bulk Fuel Storage/Supply Ph 6, IBAF 10-MCA 17-Dec-09 A 18-Dec-09 A 27-Jan-10 A 18-Mar-10 S Approved
6 AED Afghan 323176 069403 AEN - 069403, Bulk Fuel Storage/Supply Ph 7, IBAF 10-MCA 17-Dec-09 A 18-Dec-09 A 27-Jan-10 A 18-Mar-10 S Approved
7 AED Afghan 321001 073129 AES, 73129, Troop Housing Ph2, Tombstone 10-MCA 31-Jul-09 A 15-Jan-10 A 5-Feb-10 A 20-Mar-10 S Approved
8 AEN Afghan 326334 074172 AEN - 074172, Camp Phoenix Western Expansion, Kabul 10-MCA 16-Feb-10 S 17-Feb-10 S 17-Feb-10 S 22-Mar-10 S Approved
9 AED Afghan 320519 073207 AES, 073207 Rotary Wing Ramp and Taxiways PH 2, Bastion 10-MCA 14-Aug-09 A 3-Nov-09 A 17-Nov-09 A 24-Mar-10 S Approved
10 AED Afghan 320858 073239 AEN, 073239 Aviation Hangar Maintenance Facility, Shank 10-MCA 24-Sep-09 A 26-Sep-09 A 29-Oct-09 A 24-Mar-10 S Approved
11 AED Afghan 320859 073364 AED, Rotary Wing Park & Taxiway Ph 2, Shank 10-MCA 24-Sep-09 A 26-Sep-09 A 29-Oct-09 A 24-Mar-10 S Approved
12 AES Afghan 330312 073195 AES, 073195, FOB, Contingency Housing, Dwyer 10-MCA 8-Feb-10 A 8-Feb-10 A 24-Feb-10 S 24-Mar-10 S Approved
13 AES Afghan 330315 074330 AES, 074330, Contingency Housing, Ph 2, Dwyer 10-MCA 8-Feb-10 A 8-Feb-10 A 24-Feb-10 S 24-Mar-10 S Approved
14 AES Afghan 330317 074326 AEN, 074326, Contingency Housing, Ph 1, Dwyer 10-MCA 7-Feb-10 A 8-Feb-10 A 24-Feb-10 S 24-Mar-10 S Approved
15 AED Afghan 321004 073230 AEN, 73230, Troop Housing Ph 1, Airborne Wardak 10-MCA 1-Aug-09 A 24-Nov-09 A 23-Feb-10 S 31-Mar-10 S Approved
16 AED Afghan 321075 073236 AEN, 73236, Temp Housing Ph 1 - Altimur 10-MCA 19-Jul-09 A 24-Nov-09 A 20-Dec-09 A 31-Mar-10 S Approved
17 AEN Afghan 324943 SHNK103100 AED, SHNK103100, Cargo Handling Area, Shank 20-MCAF 18-Feb-10 A 18-Feb-10 S 11-Mar-10 S 31-Mar-10 S Approved
18 AES Afghan 326299 074143 AES, 074143, Entry Control Point & Access Roads, Tombstonstone/Ba 10-MCA 15-Dec-09 A 15-Dec-09 A 3-Feb-10 A 13-Apr-10 S Approved
19 AES Afghan 326368 073100 AES, 073100, Basic Load Ammunition Holding Area, Tombstone 10-MCA 15-Dec-09 A 15-Dec-09 A 3-Feb-10 A 13-Apr-10 S Approved
20 AED Afghan 321003 073233 AEN, 073233, Troop Housing Ph 1, Shank 10-MCA 28-Jul-09 A 27-Nov-09 A 10-Dec-09 A 19-Apr-10 S Approved
21 AEN Afghan 326278 074103 AEN, 074103, Waste Management Complex, Shank 10-MCA 22-Mar-10 S 22-Mar-10 S 11-Apr-10 S 26-Apr-10 S Approved
22 AEN Afghan 326279 074195 AEN, 074195, Water Distribution System, Shank 10-MCA 22-Mar-10 S 22-Mar-10 S 11-Apr-10 S 26-Apr-10 S Approved
23 AES Afghan 326349 074181 AES, 074181, Waste Management Area, Tarin Kwot 10-MCA 14-Mar-10 S 15-Mar-10 S 29-Mar-10 S 29-Apr-10 S Approved
24 AES Afghan 326294 074319 AES, 074319, Water Supply & Distribution System, Tombstonstone/B 10-MCA 20-Jan-10 A 20-Jan-10 A 18-Feb-10 A 30-Apr-10 S Approved
25 AES Afghan 326295 074274 AES, 074274, Roads, Tombstone/Bastion 10-MCA 20-Jan-10 A 20-Jan-10 A 18-Feb-10 A 30-Apr-10 S Approved
26 AED Afghan 321043 073389 AEN, 73389, Troop Housing (2130 PAX) - BAF 10-MCA 26-Jun-10 S 1-Mar-10 S 6-Apr-10 S 6-May-10 S Approved
27 AES Afghan 326313 074203 AES, 074203, Waste Management Area, Maywand 10-MCA 14-Mar-10 S 15-Mar-10 S 7-Apr-10 S 6-May-10 S Approved
28 AES Afghan 326351 074169 AES, 074169, Waste Management Area, Wolverine 10-MCA 14-Mar-10 S 15-Mar-10 S 7-Apr-10 S 6-May-10 S Approved
29 AED Afghan 321006 073407 AES, 073407 Distribution System, Bastion 10-MCA 2-Mar-10 S 2-Mar-10 S 5-Apr-10 S 8-May-10 S Approved
30 AED Afghan 321078 073126 AES, 073126 Temp Housing Ph 1, Tombstone 10-MCA 31-Jul-09 A 15-Jan-10 A 5-Feb-10 A 9-May-10 S Approved
31 AED Afghan 321005 073409 AES, 073409 Fuel Distribution System, Tarin Kowt 10-MCA 1-Apr-10 S 2-Apr-10 S 2-Apr-10 S 11-May-10 S Approved
32 AES Afghan 326331 074145 AES, 074145, Fuel System Ph 2, Tarin Kowt 10-MCA 19-Mar-10 S 22-Mar-10 S 28-Mar-10 S 11-May-10 S Approved
33 AEN Afghan 326282 074117 AEN, 074117, Waste Management Area, Salerno 10-MCA 8-Apr-10 S 9-Apr-10 S 29-Apr-10 S 20-May-10 S Approved
34 AEN Afghan 326283 074120 AEN, 074120, Waste Management Area, Ghazni 10-MCA 8-Apr-10 S 9-Apr-10 S 29-Apr-10 S 20-May-10 S Approved
35 AES Afghan 330550 076963 AES, 076963, Fire Station, Tarin Kowt 10-MCA 14-Apr-10 S 14-Apr-10 S 5-May-10 S 20-May-10 S Approved
36 AES Afghan 330551 076965 AES, 076695, Fire Station, Maywand 10-MCA 14-Apr-10 S 14-Apr-10 S 5-May-10 S 20-May-10 S Approved
37 AES Afghan 330559 076964 AES, 076964, Fire Station, Spin Boldak 10-MCA 14-Apr-10 S 14-Apr-10 S 5-May-10 S 20-May-10 S Approved
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38 AES Afghan 326286 074171 AES, 074171, Waste Management Area, Dwyer 10-MCA 9-Mar-10 S 12-Apr-10 S 12-May-10 S 26-May-10 S Approved
39 AED Afghan 324543 071489 AEN, 071489, Barracks, Ph 11-14, BAF 10-MCA 12-Mar-10 S 13-Mar-10 S 11-Apr-10 S 7-Jun-10 S Approved
40 AEN Afghan 327095 074134 AED - 074134, BAF Construct Access Roads 10-MCA 4-Apr-10 S 5-Apr-10 S 25-Mar-10 S 8-Jun-10 S Approved
41 AES Afghan 326271 074149 AES, 074149, Waste Management Complex, KAF 10-MCA 7-Mar-10 S 1-Apr-10 S 17-May-10 S 10-Jun-10 S Approved
42 AES Afghan 326261 073099 AES - 073099, Command & Control Facility, KAF 10-MCA 14-Mar-10 S 15-Mar-10 S 29-Apr-10 S 14-Jun-10 S Approved
43 AES Afghan 326263 073097 AES - 073097,Command & Control Facility, KAF 10-MCA 14-Mar-10 S 15-Mar-10 S 29-Apr-10 S 14-Jun-10 S Approved
44 AES Afghan 326264 073082 AES - 073082, Command & Control Facility, KAF 10-MCA 14-Mar-10 S 15-Mar-10 S 29-Apr-10 S 14-Jun-10 S Approved
45 AED Afghan 320848 073223 AES, 73223, Medical Facility- Dwyer 10-MCA 3-Apr-10 S 4-Apr-10 S 3-May-10 S 17-Jun-10 S Approved
46 AED Afghan 320943 073212 AES, 73212, Troop Medical/Dental Clinic, Kandahar 10-MCA 24-Jul-10 S 24-Jul-10 S 25-Jul-10 S 17-Jun-10 S Approved
47 AED Afghan 321044 072243 AEN, 072243 Construct Drainage Improvements, BAF 10-MCA 30-Mar-10 S 31-Mar-10 S 14-May-10 S 29-Jun-10 S Approved
48 AEN Afghan 325736 073124 AEN, 073124, Drainage System Ph 2, BAF 10-MCA 30-Mar-10 S 31-Mar-10 S 14-May-10 S 29-Jun-10 S Approved
49 AES Afghan 326352 ACC103910 AES, ACC103910, Cargo Handling Area, Dwyer-Garmsir 20-MCAF 24-Feb-10 S 3-Mar-10 S 17-Apr-10 S 29-Jun-10 S Approved
50 AEN Afghan 329522 077243 AEN, 077243, Rotary Wing Parking, Airborne 10-MCA 24-Mar-10 S 30-Apr-10 S 30-May-10 S 29-Jun-10 S Approved
51 AEN Afghan 329595 077242 AEN, 077242, Rotary Wing Parking, Jalalabad 10-MCA 26-Mar-10 S 30-Apr-10 S 30-May-10 S 29-Jun-10 S Approved
52 AES Afghan 326272 073106 AES, 073106, South Park Roads, KAF 10-MCA 30-Apr-10 S 30-Apr-10 S 30-May-10 S 30-Jun-10 S Approved
53 AES Afghan 326265 074296 AES, 074296, Theater Vehicle Maintenance Compound, KAF 10-MCA 21-Apr-10 S 22-Apr-10 S 21-May-10 S 2-Jul-10 S Approved
54 AED Afghan 322543 072126 AEN 072126, Command and Control Facility, BAF 10-MCA 13-Apr-10 S 13-Apr-10 S 27-May-10 S 19-Jul-10 S Approved
55 AED Afghan 320856 073232 AEN, 73232, Rotary/Wing Ramp & Taxiway PH 1, Sharana 10-MCA 27-Apr-10 S 27-Apr-10 S 11-Jun-10 S 26-Jul-10 S Approved
56 AED Afghan 320860 073080 AEN, 073080, Aviation Maintenance Facility, Sharana 10-MCA 27-Apr-10 S 27-Apr-10 S 11-Jun-10 S 26-Jul-10 S Approved
57 AED Afghan 320861 073367 AEN, 73367, Rotary/Wing Park/Taxi Ph 2 Sharana 10-MCA 27-Apr-10 S 27-Apr-10 S 11-Jun-10 S 26-Jul-10 S Approved
58 AEN Afghan 326338 074206 AEN, 074206, Rotary-Wing Parking, Sharana 10-MCA 26-Apr-10 S 27-Apr-10 S 11-Jun-10 S 26-Jul-10 S Approved
59 AEN Afghan 326359 074234 AEN, 074234, Fuel System Ph 1, Salerno 10-MCA 8-Jun-10 S 8-Jun-10 S 7-Jul-10 S 26-Jul-10 S Approved
60 AES Afghan 326269 074292 AES, 074292, Warehouse, KAF 10-MCA 26-May-10 S 5-Jul-10 S 19-Jul-10 S 6-Aug-10 S Approved
61 AEN Afghan 326339 074207 AEN, 074207, Ammunition Supply Point, Sharana 10-MCA 16-Jun-10 S 18-Jun-10 S 18-Jul-10 S 6-Aug-10 S Approved
62 AES Afghan 329589 075203 AES, 075203, Rotary Wing Apron Ph2, Dwyer 10-MCA 6-Apr-10 S 30-May-10 S 15-Jul-10 S 15-Aug-10 S Approved
63 AES Afghan 326353 074146 AES, 074146, Fuel System Ph 1, Wolverine 10-MCA 29-Jun-10 S 1-Jul-10 S 30-Jul-10 S 19-Aug-10 S Approved
64 AEN Afghan 326229 074154 AEN, 074154, Medlog Warehouse, BAF 10-MCA 26-May-10 S 27-May-10 S 8-Jul-10 S 24-Aug-10 S Approved
65 AEN Afghan 326306 074136 AEN, 074136, Command & Control Facility, BAF 10-MCA 27-May-10 S 27-May-10 S 8-Jul-10 S 24-Aug-10 S Approved
66 AES Afghan 329424 075210 AES, 075210, Expand Utilities Ph 2, KAF EA-MCCA 26-May-10 S 31-May-10 S 15-Jul-10 S 26-Aug-10 S Approved
67 AEN Afghan 326305 074285 AEN - 074285, Runway Upgrade, Salerno 10-MCA 26-May-10 S 28-May-10 S 13-Jul-10 S 27-Aug-10 S Approved
68 AED Afghan 323748 073208 AES, 073208 - , Role 2 Med Fac, Tombstone 10-MCA 28-Jun-10 S 28-Jun-10 S 4-Aug-10 S 20-Sep-10 S Approved
69 AEN Afghan 325449 074221 AEN, 074221, Perimeter Fence, Jalalabad 10-MCA 25-Jun-10 S 25-Jun-10 S 25-Jul-10 S 28-Sep-10 S Approved
70 AEN Afghan 326342 074219 AEN - 074219, Ammunition Supply Point, Jalalabad 10-MCA 25-Jun-10 S 6-Jul-10 S 9-Aug-10 S 28-Sep-10 S Approved
71 AES Afghan 329260 076292 AES, 076292 Rotary-Wing Ramp & Taxiway, Shindand EA-MCCA 10-May-10 S 25-May-10 S 11-Jul-10 S 29-Sep-10 S LCM
72 AES Afghan 329284 076293 AES, 076293 Rotary-Wing Ramp & Taxiway, Herat 10-MCA 10-May-10 S 25-May-10 S 11-Jul-10 S 29-Sep-10 S LCM
73 AES Afghan 329286 076145 AED, AF, 076145 Waste Mgmt Complex, Shindand 23-MMAF 10-May-10 S 25-May-10 S 11-Jul-10 S 29-Sep-10 S LCM
74 AES Afghan 329287 076288 AES, 076288 Waste Mgmt Complex, Herat 10-MCA 10-May-10 S 25-May-10 S 11-Jul-10 S 29-Sep-10 S LCM
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75 AES Afghan 329288 076290 AES, 076290 Construct Tactical Runway, Shindand 10-MCA 10-May-10 S 25-May-10 S 11-Jul-10 S 29-Sep-10 S LCM
76 AES Afghan 329289 076289 AES, 076289 Waste Mgmt Complex, Farah 10-MCA 10-May-10 S 25-May-10 S 11-Jul-10 S 29-Sep-10 S LCM
77 AED Afghan 322540 071493 AEN, 071493 - AF, Perimeter Fence/Guard Towers, BAF 10-MCA 28-Mar-10 S 15-Jul-10 S 14-Aug-10 S 23-Oct-10 S Approved
78 AEN Afghan 327449 069404 AEN, 069404, Joint Defense Operations Center, BAF 10-MCA 20-Jun-10 S 27-Jul-10 S 14-Sep-10 S 29-Oct-10 S Approved
79 AEN Afghan 329640 075080 AEN, 075085, Guard Towers, Shank 10-MCA 8-May-10 S 27-Jul-10 S 14-Sep-10 S 29-Oct-10 S Approved
80 AEN Afghan 329641 074462 AEN, 074462, Bulk Materials Transfer Station, Sharana 10-MCA 4-Jul-10 S 27-Jul-10 S 14-Sep-10 S 29-Oct-10 S Approved
81 AEN Afghan 329530 074104 AEN, 074104, Theater Support Fac, BAF 10-MCA 1-Aug-10 S 1-Aug-10 S 15-Sep-10 S 30-Oct-10 S Approved
82 AEN Afghan 329531 075148 AEN, 075148, C-IED TF Compound, BAF 10-MCA 4-Jun-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
83 AES Afghan 329534 075202 AES, 075202 C2 Facility, Dwyer 10-MCA 3-Aug-10 S 5-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
84 AES Afghan 329535 075199 AES, 075199 DFAC, Dwyer 10-MCA 3-Aug-10 S 5-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
85 AES Afghan 329590 075200 AES, 075200, Wastewater Treatment Fac, Dwyer 10-MCA 3-Aug-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
86 AES Afghan 329635 074129 AES, 074129, Contingency Housing, Ph 5, Kandahar 10-MCA 25-May-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
87 AES Afghan 329639 075196 AES, 075196, Wastewater Treatment Facility, Maywand 10-MCA 28-Jul-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
88 AES Afghan 329656 075214 AES, 075214, Wastewater Treatment Facility, Tarin Kowt 10-MCA 1-Aug-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
89 AES Afghan 329657 075197 AES, 075197, Medical Facility, Role II, Tarin Kowt 10-MCA 29-Jun-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
90 AES Afghan 329658 075462 AES, 075462, Rotary Wing Apron, Tombstone/Bastion 10-MCA 3-Aug-10 S 3-Aug-10 S 21-Sep-10 S 5-Nov-10 S Approved
91 AES Afghan 329626 074127 AES, 074127, Contingency Housing, Ph 4, Kandahar 10-MCA 25-May-10 S 3-Aug-10 S 21-Sep-10 S 10-Nov-10 S Approved
92 AEN Afghan 327451 071602 AEN, 071602, CMU Barracks Phase 15-18, BAF 10-MCA 23-Jun-10 S 10-Aug-10 S 28-Sep-10 S 12-Nov-10 S Approved
93 AEN Afghan 329533 074925 AEN, 074925, DFAC, BAF 10-MCA 1-Aug-10 S 10-Aug-10 S 28-Sep-10 S 12-Nov-10 S Approved
94 AES Afghan 329636 074131 AES, 074131, Contingency Housing, Ph 6, Kandahar 10-MCA 25-May-10 S 10-Aug-10 S 28-Sep-10 S 12-Nov-10 S Approved
95 AES Afghan 329637 074132 AES, 074132, Contingency Housing, Ph 7, Kandahar 10-MCA 25-May-10 S 10-Aug-10 S 28-Sep-10 S 12-Nov-10 S Approved
96 AES Afghan 329659 075207 AES, 075207, Contingency Housing (6000 PAX), Tombstone/Bastion 10-MCA 6-Aug-10 S 10-Aug-10 S 28-Sep-10 S 12-Nov-10 S Approved
97 AES Afghan 329285 075560 AES, 075560 Medical Facility, Shindand 10-MCA 9-Jun-10 S 17-Aug-10 S 5-Oct-10 S 19-Nov-10 S Approved
98 AES Afghan 329593 075219 AES, 075219, Waste Mgmt Complex, Frontenac 10-MCA 17-Aug-10 S 23-Aug-10 S 5-Oct-10 S 19-Nov-10 S Approved
99 AES Afghan 329652 075198 AES, 075198, Rotary Wing Apron, Ph 2, Tarin Kowt 10-MCA 8-Jun-10 S 17-Aug-10 S 5-Oct-10 S 19-Nov-10 S Approved
100 AES Afghan 329660 075204 AES, 075204, DFAC (6000 PAX), Tombstone/Bastion 10-MCA 17-Aug-10 S 17-Aug-10 S 5-Oct-10 S 19-Nov-10 S Approved
101 AES Afghan 329592 075213 AES, 075213, Wastewater Treatment Facility, Frontenac 10-MCA 17-Aug-10 S 19-Aug-10 S 7-Oct-10 S 21-Nov-10 S Approved
102 AES Afghan 329661 075206 AES, 075206, Wastewater Treatment Facility, Tombstone/Bastion 10-MCA 24-Aug-10 S 24-Aug-10 S 12-Oct-10 S 26-Nov-10 S Approved
103 AEN Afghan 329525 072606 AEN, 072606 Troop Housing Ph 4, BAF 10-MCA 28-Sep-10 S 2-Oct-10 S 12-Nov-10 S 27-Nov-10 S Approved
104 AEN Afghan 329526 074090 AEN, 074090, Troop Housing Ph 5, BAF 10-MCA 30-Sep-10 S 2-Oct-10 S 12-Nov-10 S 27-Nov-10 S Approved
105 AEN Afghan 329527 074155 AEN, 074155, Troop Housing Ph 6, BAF 10-MCA 30-Sep-10 S 2-Oct-10 S 12-Nov-10 S 27-Nov-10 S Approved
106 AEN Afghan 329528 074157 AEN, 074157, Troop Housing Ph 7, BAF 10-MCA 30-Sep-10 S 2-Oct-10 S 12-Nov-10 S 27-Nov-10 S Approved
107 AEN Afghan 329529 074158 AEN, 074158, Troop Housing Ph 8, BAF 10-MCA 30-Sep-10 S 2-Oct-10 S 12-Nov-10 S 27-Nov-10 S Approved
108 AED Afghan 321924 071488 AEN, 071488 Coalition Operations Center - BAF 10-MCA 30-Aug-10 S 30-Aug-10 S 13-Oct-10 S 30-Nov-10 S Approved
109 AEN Afghan 326247 072477 AEN - 072477, USFOR-A HQ & Housing, Kabul 10-MCA 20-Sep-10 S 5-Oct-10 S 3-Nov-10 S 2-Dec-10 S Approved
110 AEN Afghan 327452 071604 AEN, 071604, Eastside Utilities Infrastructure, BAF 10-MCA 2-Jul-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
111 AEN Afghan 327453 071605 AEN, 071605, Eastside Electrical Distribution, BAF 10-MCA 30-Aug-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
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112 AEN Afghan 327455 072242 AEN, 072242, Army Aviation Headquarters Building, BAF 10-MCA 23-Aug-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
113 AEN Afghan 329532 075509 AEN, 075509, Task Force Freedom Compound, BAF 10-MCA 12-Aug-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
114 AES Afghan 329662 075195 AES, 075195 Rotary Wing Apron, Ph 2, Wolverine 10-MCA 2-Sep-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
115 AES Afghan 329664 075194 AES, 075194, Perimeter Fence, Wolverine 10-MCA 30-Aug-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
116 AES Afghan 329666 075183 AES, 075183, Entry Control Point, Wolverine 10-MCA 30-Aug-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
117 AES Afghan 329667 075224 AES, 075224, Wastewater Treatment Facility, Wolverine 10-MCA 30-Aug-10 S 7-Sep-10 S 26-Oct-10 S 10-Dec-10 S Approved
118 AEN Afghan 327447 068083 AEN, 068083, Consolidated Community Support Area, BAF 10-MCA 9-Sep-10 S 25-Sep-10 S 6-Nov-10 S 16-Dec-10 S Approved
119 AEN Afghan 330706 071606 AEN, 071606, Improve Entry Control Point 1, BAF 10-MCA 20-Nov-10 S 21-Nov-10 S 13-Jan-11 S 27-Feb-11 S Approved
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